Nebraska Department of Roads Date: 02.17.2016 Nebraska Department of Roads Date: 02.17.2016
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID: 7090 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 7090 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
Contract Location: Total to Date  Prev to Date This Estimate
RED WILLOW CREEK NORTH Estimate Type: FINL Current Contract Amt Total Earnings  $4,976,933.94 $4,976,933.94 $.00
$5,008,491.62 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $4,976,933.94  $4,976,933.94 $.00
ontractor: $4.879.402.53 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC Date Let:  02.06.2014 U Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  02.13.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 02.24.2014 .
P O BOX 2003 : 99% Net Earnings  $4,976,933.94 $4,976,933.94 $.00
Date Notice for Work to ]
Begin: 03.24.2014 % Time Comp
HASTINGS NE 68902-2003 gin: 8.2 1199  Liquidated Damages -$61,488.00  -$61,488.00 $.00
Date Work Actually Began: 03.25.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 08.11.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-78.92 $-78.92 $.00
Bituminous Adj . . .
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FRONTIER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
RED WILLOW Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$61,566.92 -$61,566.92 $.00
71090 000 RD-83-1(1023) 083 25.98 34.99 GRAD CULV SEED BR GDRL
BIT
Payment  $4,915,367.02 $4,915,367.02 $.00
Project Manager District Engineer
Collins, Duane 01.07.2016 Vosburg, Kurt 02.02.2016
Construction Engineer Materials Engineer
Watkins, Dave 02.11.2016 Hall, David 02.11.2016
Controller Controller
Wurster, Susan 02.16.2016 Waurster, Susan 02.16.2016
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 7.55 56.000 422.80
0001 0001 0030.10 18,900.00 1.000 18,900.00 REMOVE DRIVEWAY SY 56.000 422.80
MOBILIZATION LS 1.000 18,900.00 62.087 468.76
1.000 18,900.00 0.000 0.00
0.000 0.00 0010 0010 1109.00 158  13,392.000 21,159.36
0002 0002 1009.00 20,250.00 1.000 20,250.00 REMOVE CURB LF 13,392.000 21,159.36
GENERAL CLEARING AND GRUBBING LS 1.000 20,250.00 0.000 0.00
1.000 20,250.00 0.000 0.00
0.000 0.00 0011 0011 1701.30 45.33 47.000 2,130.51
0003 0003 1011.00 30.00 305.000 9,150.00 30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 47.000 2,130.51
WATER MGAL 305.000 9,150.00 OR8 47.000 2,130.51
416.000 12,480.00 0.000 0.00
0.000 000 0012 0012 1705.36 58.73 140.000 8,222.20
0004 0004 1012.00 128.00 32.000 4,096.00 36" ROUND EQUIVALENT DRIVEWAY CULVERT LF 140.000 8,222.20
RIGHT-OF-WAY MARKERS EACH 32.000 4,006.00 "IPETYPE2340RS5 140.000 8,222.20
36.000 4,608.00 0.000 0.00
0.000 0.00 0013 0013 4050.01 14.07 506.000 7,119.42
0005 0005 1030.00 12.69 14,497.000 183,966.93 EXCAVATION FOR PIPE, PIPE-ARCH CY 506.000 7,119.42
EARTHWORK MEASURED IN EMBANKMENT cy 14,497.000 183,966.93 CULVERTS, AND HEADWALLS 506.000 7,119.42
14,497.000 183,966.93 0.000 0.00
0.000 0.00 0014 0014 4100.06 1,180.00 3.000 3,540.00
0006 0006 1041.00 0.98 29,301.000 28,714.98  CLASS 47B-3000 CONCRETE FOR HEADWALL CY 3.000 3,540.00
SALVAGING AND PLACING TOPSOIL SY 29,301.000 28,714.98 3.000 3,540.00
7,720.496 7,566.09 0.000 0.00
0.000 0.00 0015 0015 4150.00 2.40 336.000 806.40
0007 0007 1101.00 5.04 1,970.000 0,928.80 REINFORCING STEEL FOR HEADWALL LB 336.000 806.40
REMOVE PAVEMENT SY 1,970.000 9,928.80 336.000 806.40
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 4320.36 495.00 4.000 1,980.00
0008 0008 1102.00 3.60 2,438.000 8,776.80 36" ROUND EQUIVALENT FLARED-END EACH 4.000 1,980.00
REMOVE ASPHALT SURFACE sy 2,438.000 8776.80 SECTION 4.000 1,980.00
2,242.000 8,071.20 0.000 0.00
0.000 0.00 0017 0017 4360.24 300.00 8.000 2,400.00
24" METAL FLARED-END SECTION EACH 8.000 2,400.00
8.000 2,400.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 2.65 4,562.000 12,089.30 0027 0027 L022.12 4.00 145.000 580.00
REMOVE GUARDRAIL LF 4,562.000 12,089.30  FABRIC SILT FENCE-HIGH POROSITY LF 145.000 580.00
4,558.000 12,078.70 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L006.00 250.00 15.000 3,750.00 0028 0028 L032.56 40.00 400.000 16,000.00
COVER CROP SEEDING ACRE 15.000 3,750.00 SLASH MULCH GRINDING CcY 400.000 16,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L006.50 3,100.00 3.000 9,300.00 0029 0029 P402.24 39.15 1,074.000 42,047.10
TEMPORARY SEEDING ACRE 3.000 9,300.00 24" CULVERT PIPE, TYPE 3,450R 6 LF 1,074.000 42,047.10
0.000 0.00 1,082.000 42,360.30
0.000 0.00 0.000 0.00
0021 0021 L019.13 1.38 23,238.300 32,068.85 4002 4002 1702.24 47.775 0.000 0.00
EROSION CONTROL, CLASS 1D 53 23,238.300 32,068.85 24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 68.000 3,248.70
27,981.749 38,614.81 68.000 3,248.70
0.000 0.00 0.000 0.00
0022 0022 L019.14 1.81 4,828.000 8,738.68 4003 4003 1707.30 63.787 0.000 0.00
EROSION CONTROL, CLASS 1E sy 4,828.000 8,738.68 30" ROUND EQUIVALENT DRIVEWAY CULVERT LF 28.000 1,786.04
4,466.110 8,083.66 FIPE. TYPE3, 40R5 28.000 1,786.04
0.000 0.00 0.000 0.00
0023 0023 L019.20 4.06 1,941.000 7,880.46 GROUP 1 GRADING Contracted 486,859.69
EROSION CONTROL, CLASS 2A 53 1,941.000 7,880.46 Current 491,894.43
1,631.235 6,622.81 In place 411,786.94
0.000 0.00 This Estimate 0.00
0024 0024 L020.50 118.75 90.000 10,687.50 GROUP 4 CULVERTS
TRANSITION MAT SY 90.000 10,687.50 0030 0030 0030.40 14,760.00 1.000 14,760.00
84.476 10,031.53  MOBILIZATION LS 1.000 14,760.00
0.000 0.00 1.000 14,760.00
0025 0025 L021.51 3.20 1,143.000 3,657.60 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 1,143.000 3,657.60 0031 0031 1043.50 11.60 90.000 1,044.00
959.901 3,071.68  RIPRAP FILTER FABRIC 53% 90.000 1,044.00
0.000 0.00 70.000 812.00
0026 0026 L022.11 2.40 3,540.000 8,496.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 3,540.000 8,496.00
1,408.000 3,379.20
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4002.00 3.55 335.000 1,189.25 0041 0041 4100.06 925.00 2.700 2,497.50
CAST IRON COVER AND FRAME LB 335.000 1,189.25 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 2.700 2,497.50
335.000 1,189.25 2.700 2,497.50
0.000 0.00 0.000 0.00
0033 0033 4003.00 3.00 1,160.000 3,480.00 0042 0042 4101.06 538.00 38.300 20,605.40
CAST IRON COVER, FRAME, AND FLANGE LB 1,160.000 3,480.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 41.400 22,273.20
1,160.000 3,480.00 CULVERT 41.400 22,273.20
0.000 0.00 0.000 0.00
0034 0034 4016.00 28,080.00 1.000 28,080.00 0043 0043 4105.59 1,000.00 6.100 6,100.00
MANHOLE EACH 1.000 28,080.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 6.100 6,100.00
JUNCTION BOX
AT STA 1463462 RT 1.000 28,080.00 6.100 6,100.00
0.000 0.00 0.000 0.00
0035 0035 4016.01 44,250.00 1.000 44,250.00 0044 0044 4107.07 816.00 3.070 2,505.12
MANHOLE EACH 1.000 44,250.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 3.070 2,505.12
COLLARS
AT STA 1463+83 RT 1.000 44,250.00 3.070 2,505.12
0.000 0.00 0.000 0.00
0036 0036 4035.00 236.00 4.000 944.00 0045 0045 4150.00 2.25 375.000 843.75
REMOVE FLARED-END SECTION EACH 4.000 944.00 REINFORCING STEEL FOR HEADWALL LB 375.000 843.75
4.000 944.00 375.000 843.75
0.000 0.00 0.000 0.00
0037 0037 4040.00 220.00 8.000 1,760.00 0046 0046 4151.00 1.60 8,935.000 14,296.00
REMOVE HEADWALLS FROM CULVERTS EACH 8.000 1,760.00 REINFORCING STEEL FOR BOX CULVERT LB 9,665.000 15,464.00
8.000 1,760.00 9,665.000 15,464.00
0.000 0.00 0.000 0.00
0038 0038 4044.00 6,324.00 1.000 6,324.00 0047 0047 4155.50 2.00 645.000 1,290.00
PREPARATION OF STRUCTURE EACH 1.000 6,324.00 REINFORCING STEEL FOR INLET AND LB 645.000 1,290.00
JUNCTION BOX
AT STA 1114465 1.000 6,324.00 645.000 1,290.00
0.000 0.00 0.000 0.00
0039 0039 4050.01 15.00 862.000 12,930.00 0048 0048 4157.00 1.90 182.000 345.80
EXCAVATION FOR PIPE, PIPE-ARCH CcY 862.000 12,930.00 REINFORCING STEEL FOR COLLARS LB 182.000 345.80
CULVERTS, AND HEADWALLS 862.000 12,930.00 182.000 345.80
0.000 0.00 0.000 0.00
0040 0040 4051.01 22.00 61.000 1,342.00 0049 0049 4320.30 456.00 1.000 456.00
EXCAVATION FOR BOX CULVERTS CY 61.000 1,342.00 30" ROUND EQUIVALENT FLARED-END EACH 1.000 456.00
61.000 1,342.00 SECTION 1.000 456.00
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4360.30 452.00 1.000 452.00 0059 0059 P120.48 136.00 114.000 15,504.00
30" METAL FLARED-END SECTION EACH 1.000 452.00 48" CULVERT PIPE, TYPE 2 LF 114.000 15,504.00
1.000 452.00 114.000 15,504.00
0.000 0.00 0.000 0.00
0051 0051 4360.36 635.00 1.000 635.00 0060 0060 P128.48 99.00 246.000 24,354.00
36" METAL FLARED-END SECTION EACH 1.000 635.00 48" CULVERT PIPE, TYPE 2 CLASS IV LF 246.000 24,354.00
1.000 635.00 246.000 24,354.00
0.000 0.00 0.000 0.00
0052 0052 4360.48 1,320.00 1.000 1,320.00 0061 0061 P300.30 57.00 33.000 1,881.00
48" METAL FLARED-END SECTION EACH 1.000 1,320.00 30" CULVERT PIPE, TYPE 3,40R 5 LF 33.000 1,881.00
1.000 1,320.00 33.000 1,881.00
0.000 0.00 0.000 0.00
0053 0053 4360.54 1,506.00 1.000 1,506.00 0062 0062 P300.36 65.00 37.000 2,405.00
54" METAL FLARED-END SECTION EACH 1.000 1,506.00 36" CULVERT PIPE, TYPE 3,4 0OR 5 LF 37.000 2,405.00
1.000 1,506.00 36.000 2,340.00
0.000 0.00 0.000 0.00
0054 0054 4460.48 1,736.00 3.000 5,208.00 0063 0063 P300.48 93.60 151.000 14,133.60
48" CONCRETE FLARED-END SECTION EACH 3.000 5,208.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 151.000 14,133.60
3.000 5,208.00 151.000 14,133.60
0.000 0.00 0.000 0.00
0055 0055 4670.05 98.00 120.400 11,799.20 0064 0064 P300.54 99.00 74.000 7,326.00
CULVERT SANDFILL CY 120.400 11,799.20 54" CULVERT PIPE, TYPE 3,4 0OR 5 LF 74.000 7,326.00
120.400 11,799.20 74.000 7,326.00
0.000 0.00 0.000 0.00
0056 0056 4880.48 829.50 246.000 204,057.00 0065 0065 P300.60 122.00 24.000 2,928.00
JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 246.000 204,057.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 24.000 2,928.00
246.000 204,057.00 24.000 2,928.00
0.000 0.00 0.000 0.00
0057 0057 6105.02 108.00 70.000 7,560.00 0066 0066 P375.30 59.00 25.000 1,475.00
ROCK RIPRAP, TYPE B TON 70.000 7,560.00 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 25.000 1,475.00
67.360 7,27488 34OR5S 25.000 1,475.00
0.000 0.00 0.000 0.00
0058 0058 P120.36 124.00 18.000 2,232.00
36" CULVERT PIPE, TYPE 2 LF 18.000 2,232.00
18.000 2,232.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0067 0067 P402.24 43.00 163.000 7,009.00 0073 0073 6004.98 188.00 44.000 8,272.00
24" CULVERT PIPE, TYPE 3,450R 6 LF 163.000 7,009.00 ASPHALT PLUG JOINT SYSTEM LF 44.000 8,272.00
168.000 7,224.00 41.000 7,708.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 476,827.62 0074 0074 6007.22 320.00 109.100 34,912.00
Current 479,663.42 BRIDGE DECK REPAIR, PARTIAL DEPTH sy 109.100 34,912.00
In place 479,296.30 66.874 21,399.68
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0075 0075 6007.23 1.00 5.000 5.00
0068 0068 0030.50 3,000.00 1.000 3,000.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5.00
MOBILIZATION LS 1.000 3,000.00 1.957 1.96
1.000 3,000.00 0.000 0.00
0.000 0.00 0076 0076 6010.22 12,000.00 0.100 1,200.00
0069 0069 L001.01 1,100.00 7.000 7,700.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 0.100 1,200.00
SEEDING, TYPE A ACRE 7.000 7,700.00 0.100 1,200.00
3.500 3,850.00 0.000 0.00
0.000 0.00 0077 0077 6020.00 4.50 37.000 166.50
0070 0070 L001.02 1,000.00 8.000 8,000.00 REINFORCING STEEL FOR BRIDGE LB 37.000 166.50
SEEDING, TYPE B ACRE 8.000 8,000.00 37.000 166.50
5.000 5,000.00 0.000 0.00
0.000 0.00 0078 0078 6030.00 6,500.00 1.000 6,500.00
0071 0071 L032.75 275.00 34.000 9,350.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 6,500.00
MULCH TON 34.000 9,350.00 1051+12 1.000 6,500.00
16.820 4,625.50 0.000 0.00
0.000 0.00 0079 0079 6081.00 16.50 798.000 13,167.00
GROUP 5 SEEDING Contracted 28,050.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 798.000 13,167.00
Current 28,050.00 798.000 13,167.00
In place 16,475.50 0.000 0.00
This Estimate 0.00 GROUP 6 BRIDGE AT STA. 1051+12.00 Contracted 68,722.50
GROUP 6 BRIDGE AT STA. 1051+12.00 Current 68.722.50
0072 0072 0030.60 4,500.00 1.000 4,500.00 In place 54,643.14
MOBILIZATION LS 1.000 4,500.00 This Estimate 0.00
1.000 4,500.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0087 0087 0002.60 8.50 2,854.000 24,259.00
0080 0080 0030.70 4,500.00 1.000 4,500.00 OVERLAY SOLID LINES STA 2,854.000 24,259.00
MOBILIZATION LS 1.000 4,500.00 3,175.930 26,995.41
1.000 4,500.00 0.000 0.00
0.000 0.00 0088 0088 0002.76 0.07  137,000.000 9,590.00
0081 0081 7011.20 23.00 175.000 4,025.00 PERMANENT PAVEMENT MARKING, PAINT LF 137,000.000 9,590.00
W-BEAM GUARDRAIL LF 175.000 4,025.00 124,375.000 8,706.25
175.000 4,025.00 0.000 0.00
0.000 0.00 0089 0089 0030.90 91,550.00 1.000 91,550.00
0082 0082 7015.00 23.00 2,417.000 55,591.00 MOBILIZATION LS 1.000 91,550.00
CABLE GUARDRAIL LF 2,417.000 55,591.00 1.000 91,550.00
2,424.000 55,752.00 0.000 0.00
0.000 0.00 0090 0090 1118.25 500.00 1.000 500.00
0083 0083 7020.00 2,050.00 4.000 8,200.00 REMOVE SPLASH BASIN EACH 1.000 500.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,200.00 1.000 500.00
4.000 8,200.00 0.000 0.00
0.000 0.00 0091 0091 1120.00 750.00 1.000 750.00
0084 0084 7023.00 3,000.00 14.000 42,000.00 REMOVE DISCHARGE STRUCTURE EACH 1.000 750.00
TERMINAL ANCHORAGE SECTIONS EACH 14.000 42,000.00 0.000 0.00
14.000 42,000.00 0.000 0.00
0.000 0.00 0092 0092 1121.00 1,000.00 9.000 9,000.00
0085 0085 7024.25 2,475.00 4.000 9,900.00 REMOVE CONCRETE FLUME EACH 9.000 9,000.00
GUARDRAIL END TREATMENT, TYPE | EACH 4.000 9,900.00 9.000 9,000.00
4.000 9,900.00 0.000 0.00
0.000 0.00 0093 0093 1121.10 1,000.00 2.000 2,000.00
GROUP 7 GUARDRAIL Contracted 124,216.00 REMOVEFLUME EACH 2.000 2,000.00
Current 124,216.00 APRON 6.000 6,000.00
In place 124,377.00 0.000 0.00
This Estimate 0.00 0094 0094 2001.00 27.00 170.000 4,590.00
GROUP 9 BITUMINOUS GRAVEL SURFACE COURSE cY 170.000 4,590.00
0086 0086 0002.55 7.50 1,427.000 10,702.50 15.000 405.00
OVERLAY BROKEN LINES STA 1,427.000 10,702.50 0.000 0.00
1,967.200 14,754.02 0095 0095 2021.00 50.00 13.000 650.00
0.000 0.00 MAILBOX POST EACH 13.000 650.00
9.000 450.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 4004.50 4.00 1,648.000 6,592.00 0105 0105 7517.04 2.75 300.000 825.00
CAST IRON GRATE AND FRAME LB 1,648.000 6,592.00 4" WHITE WET REFLECTIVE PREFORMED LF 0.000 0.00
2,060.000 8,240.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 4024.55 75.00 104.500 7,837.50 0106 0106 7518.04 2.75 5,750.000 15,812.50
FLUME SPILLWAY LF 104.500 7,837.50 4" YELLOW WET REFLECTIVE PREFORMED LF 0.000 0.00
107.400 8,055.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 4024.59 2,200.00 2.000 4,400.00 0107 0107 7518.12 10.25 550.000 5,637.50
CONCRETE FLUME EACH 2.000 4,400.00 12" YELLOW WET REFLECTIVE PREFORMED LF 0.000 0.00
APRON 6.000 13,200.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 4024.70 3,000.00 13.000 39,000.00 0108 0132 8022.15 1.02 3,000.000 3,060.00
CONCRETE FLUME, TYPE | EACH 13.000 39,000.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,060.00
12.000 36,000.00 STATE MAINTENANCE PATCHING 812.990 82995
0.000 0.00 0.000 0.00
0100 0100 4024.71 3,500.00 2.000 7,000.00 0109 0108 8022.20 1.02 29,940.000 30,538.80
CONCRETE FLUME, TYPE Il EACH 2.000 7,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 29,940.000 30,538.80
2.000 7,000.00 31,926.710 32,565.24
0.000 0.00 0.000 0.00
0101 0101 4024.74 4,000.00 1.000 4,000.00 0110 0109 8111.00 250.00 18.950 4,737.50
CONCRETE FLUME, TYPE V EACH 1.000 4,000.00 SHOULDER SUBGRADE PREPARATION STA 18.950 4,737.50
0.000 0.00 18.950 4,737.50
0.000 0.00 0.000 0.00
0102 0102 4105.59 1,400.00 11.500 16,100.00 0111 0133 9002.10 38.97 3,000.000 116,910.00
CLASS 47B-3000 CONCRETE FOR INLET AND (63 11.500 16,100.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 116,910.00
JUNCTION BOX 14.100 19,740.00 MAINTENANCE PATCHING, TYPE SPR 812.990 31,682.22
0.000 0.00 0.000 0.00
0103 0103 4155.50 4.00 980.000 3,920.00 0112 0110 9005.23 29.50 8,630.000 254,585.00
REINFORCING STEEL FOR INLET AND LB 980.000 3,920.00 ASPHALTIC CONCRETE, TYPE SPS TON 8,565.000 252,667.50
JUNCTION BOX 1,165.000 4,660.00 10,254.790 302,516.31
0.000 0.00 0.000 0.00
0104 0104 6133.00 39.95 990.100 39,554.50 0113 0111 9005.75 38.97 29,440.000 1,147,276.80
MEMBRANE WATERPROOFING SY 990.100 39,554.50 ASPHALTIC CONCRETE, TYPE SPR TON 29,440.000 1,147,276.80
1,010.422 40,366.36 30,475.110 1,187,615.03
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0114 0112 9009.00 4.50 3,387.000 15,241.50 0123 0120 9111.00 45.00 50.000 2,250.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 3,192.000 14,364.00 WATER MGAL 50.000 2,250.00
DRIVEWAYS AND INTERSECTIONS 3,115.556 14.020.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0113 9010.50 48.00 500.000 24,000.00 0124 0121 9170.00 132.00 139.560 18,421.92
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 24,000.00 EARTH SHOULDER CONSTRUCTION STA 139.560 18,421.92
SPR 1,467.570 70,443.36 139.040 18,353.28
0.000 0.00 0.000 0.00
0116 0114 9010.51 41.33 400.000 16,532.00 0125 0122 9173.20 3.50 1,643.000 5,750.50
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 16,532.00 SUBGRADE PREPARATION 5% 1,643.000 5,750.50
SPS 381.080 15,750.04 2,054.167 7,189.58
0.000 0.00 0.000 0.00
0117 0134 9020.95 648.00 102.000 66,096.00 0126 0123 9179.23 475.00 475.415 225,822.13
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 66,096.00 COLD MILLING, CLASS 3 STA 475.415 225,822.13
STATE MAINTENANCE PATCHING 27.767 17,993.01 474.810 225,534.76
0.000 0.00 0.000 0.00
0118 0115 9021.12 565.00 288.960 163,262.40 0127 0124 9179.35 6.50 3,051.000 19,831.50
PERFORMANCE GRADED BINDER (52-34) TON 288.960 163,262.40 COLD MILLING, CLASS 5 Y% 3,051.000 19,831.50
354.122 200,078.94 2,848.000 18,512.00
0.000 0.00 0.000 0.00
0119 0116 9021.13 648.00 1,017.960 659,638.08 0128 0125 9179.43 95.00 949.501 90,202.60
PERFORMANCE GRADED BINDER (64-34) TON 1,017.960 659,638.08 COLD MILLING, CLASS 3 STA 949.501 90,202.60
1,076.663 697,677.63 oo, 947.763 90,037.49
0.000 0.00 0.000 0.00
0120 0117 9030.00 350  13,956.000 48,846.00 0129 0126 9179.72 6.00 990.100 5,940.60
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 13,956.000 48,846.00 REMOVE ASPHALT SURFACE FROM BRIDGE 5% 990.100 5,940.60
14,573.000 51,005.50 996.066 5,976.40
0.000 0.00 0.000 0.00
0121 0118 9034.00 4.50 336.000 1,512.00 0130 0127 9185.76 6.00 950.000 5,700.00
PREPARATION OF INTERSECTIONS AND 5% 336.000 1,512.00 RUMBLE STRIPS, ASPHALT STA 950.000 5,700.00
DRIVEWAYS 267.556 1,204.00 900.240 5,401.44
0.000 0.00 0.000 0.00
0122 0119 9053.00 225  39,420.000 88,695.00 0131 0128 9188.50 35.00 1,735.000 60,725.00
TACK COAT GAL 39,420.000 88,695.00 SURFACING UNDER GUARDRAIL 5% 1,735.000 60,725.00
40,560.670 91,261.51 1,815.780 63,552.31
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0132 0129 9300.38 1.00 66,249.000 66,249.00 4009 4009 9300.56 1.92 0.000 0.00
RAP INCENTIVE PAYMENT EACH 66,249.000 66,249.00 SUPERPAVE QUALITY INCENTIVE TON 31,926.710 61,299.28
73,634.210 73,634.21 Asphaltic Concrete Type SPR, 4.926% 31,926.710 61,299.28
0.000 0.00 0.000 0.00
0133 0130 9300.52 4,500.00 1.000 4,500.00 4010 4010 9300.56 1.92 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00 SUPERPAVE QUALITY INCENTIVE TON 812.990 1,560.94
IID
1.000 4,500.00 Asphaltic Concrete Type SPR, 4.926% State 812.990 1,560.94
0.000 0.00  Maintenance 0.000 0.00
0134 0131 P402.15 75.00 309.000 23,175.00 4011 4011 9300.60 1.926 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 309.000 23,175.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 10,323.200 19,882.48
269.000 20,175.00 CONCRETE 10,323.200 19,882.48
0.000 0.00 Asphaltic Concrete, Type SPR, 104.942% 0.000 0.00
4001 4001 9300.37 1.00 0.000 0.00 4012 4012 9300.77 32.02 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 334.471 10,709.76
MAINTENANCE PATCHING 1.406.470 1.406.47 GRADED BINDER 334.471 10,709.76
0.000 0.00  performance Graded Binder (64-34), 104.942% 0.000 0.00
4004 4004 3020.24 S7.75 0.000 0.00 GROUP 9 BITUMINOUS Contracted 3,473,769.82
CONCRETE CLASS 47B-3500 DRIVEWAY SY 195.000 11,261.25 Current 3578.828.37
6" Concrete Driveway 161.933 9,351.63 In place 3,669,254.16
0.000 0.00 This Estimate 0.00
4005 4005 7490.04 2.35 0.000 0.00 GROUP 10 GENERAL ITEMS
4" WHITE THERMOPLASTIC LF 3,400.000 7,990.00 0135 0135 0001.08 0.50 20,160.000 10,080.00
Preformed Thermoplastic Pavement Marking 3,327.000 7,818.45 BARRICADE, TYPE Il BDAY 20,160.000 10,080.00
0.000 0.00 13,927.000 6,963.50
4006 4006 7490.03 2.35 0.000 0.00 0.000 0.00
4" YELLOW THERMOPLASTIC LF 5,750.000 13,512.50 0136 0136 0001.10 1.00 816.000 816.00
Preformed Thermoplastic Pavement Marking 5,222.800 12,273.58  BARRICADE, TYPE Il BDAY 816.000 816.00
0.000 0.00 1,818.000 1,818.00
4007 4007 7490.13 9.25 0.000 0.00 0.000 0.00
12" YELLOW THERMOPLASTIC LF 550.000 5,087.50 0137 0137 0001.75 1.00 1,400.000 1,400.00
Preformed Thermoplastic Pavement Marking 363.100 3,358.68  TEMPORARY SIGN DAY EACH 1,400.000 1,400.00
0.000 0.00 1,018.000 1,018.00
4008 4008 9300.58 -0.59 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY DISINCENTIVE TON 10,635.870 -6,275.16
Asphaltic Concrete Type SPS, -2.00% 10,635.870 6,275.16
0.000 0.00
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Est Number: 0018 Pay Period End Date:  01.07.2016 Est Number: 0018 Pay Period End Date:  01.07.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0138 0138 0001.90 0.80 17,723.000 14,178.40 0147 0147 0003.70 400.00 4.000 1,600.00
SIGN DAY EACH 17,723.000 14,178.40 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
10,641.000 8,512.80 4.000 1,600.00
0.000 0.00 0.000 0.00
0139 0139 0002.28 0.40 5,200.000 2,080.00 0148 0148 0003.74 8,250.00 1.000 8,250.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 5,200.000 2,080.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 8,250.00
3,191.200 1,276.48 1.000 8,250.00
0.000 0.00 0.000 0.00
0140 0140 0002.30 0.45 1,450.000 652.50 0149 0149 0005.10 100.00 181.000 18,100.00
PAVEMENT MARKING REMOVAL LF 1,450.000 652.50 TRAFFIC CONTROL MANAGEMENT DAY 181.000 18,100.00
1,203.000 541.35 117.000 11,700.00
0.000 0.00 0.000 0.00
0141 0141 0002.44 0.35 5,700.000 1,995.00 0150 0150 0030.00 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,700.000 1,995.00 MOBILIZATION LS 1.000 10,000.00
PAINT 6,070.200 2,124.57 1.000 10,000.00
0.000 0.00 0.000 0.00
0142 0142 0002.47 0.20 5,700.000 1,140.00 0151 0151 9110.01 50.00 110.000 5,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 5,700.000 1,140.00 RENTAL OF LOADER, FULLY OPERATED HOUR 110.000 5,500.00
PREPARATION 241.000 48.20 3.000 150.00
0.000 0.00 0.000 0.00
0143 0143 0003.10 375.00 120.000 45,000.00 0152 0152 9110.02 55.00 50.000 2,750.00
FLAGGING DAY 120.000 45,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,750.00
232.500 87,187.50 OPERATED 1.000 55.00
0.000 0.00 0.000 0.00
0144 0144 0003.20 475.00 55.000 26,125.00 0153 0153 9110.03 50.00 110.000 5,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 26,125.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 110.000 5,500.00
99.500 47,262.50 39.000 1,950.00
0.000 0.00 0.000 0.00
0145 0145 0003.50 30.00 600.000 18,000.00 0154 0154 9110.07 50.00 110.000 5,500.00
CONCRETE PROTECTION BARRIER LF 600.000 18,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 110.000 5,500.00
575.000 17,250.00 5.000 250.00
0.000 0.00 0.000 0.00
0146 0146 0003.56 5.00 600.000 3,000.00 0155 0155 9110.27 175.00 60.000 10,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 600.000 3,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 10,500.00
575.000 2,875.00 EXCAVATOR, FULLY OPERATED 22.000 3,850.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0156 0156 L022.75 5.00 800.000 4,00000 7011.20 | W-BEAM GUARDRAIL
TEMPORARY SILT CHECK LF 800.000 4,000.00 Project 71090 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0081 Proj Line Nbr
0157 0157 L022.90 3.50 2,500.000 8,750.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT FENCE LF 2,500.000 8,750.00 Stkpl Nbr 1
0.000 0.00
0005 S.P. Initial Payment 175.00 2,208.50 9328G
0.000 0.00
W-Beam Guardrail
0158 0158 L022.92 5.05 800.000 4,040.00 ) 9326G
TEMPORARY EARTH CHECK LF 800.000 4,040.00 0012 S.P.Adjustment -175.00 -2,208.50
0.000 0.00 W-Beam Guardrail
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
0159 0159 L032.57 20.00 400.000 8,000.00 Total for proposal line nbr 0081.: 0.00 $0.00
SLASH MULCH PLACEMENT CcY 400.000 8,000.00 Total for item code 7011.20: 0.00 $0.00
2828 ggg Iltem Cd |Item Desc
' : 7015.00 = CABLE GUARDRAIL
0160 0160 L032.70 1,000.00 4.000 4,000.00
TEMPORARY MULCH TON 4.000 4,000.00 Project 71090 000
0.000 0.00 Prpsl Line Nbr 0082 Proj Line Nbr
0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
4000 4000 0020.00 2.00 0.000 0.00
TRAINING HOUR 8,080.000 16,160.00  Stkpl Nbr 1
. . .P. Initi . 28,931.49 9328G
Contractor Specific OJT 3,209.000 6,418.00 0005 S.P. Initial Payment 2,417.00
0.000 0.00 Cable Guardrail
GROUP 10 GENERAL ITEMS Contracted 220,956.90 0013  S.P. Adjustment -2,417.00 -28,931.49 9328G
Current 237,116.90 Cable Guardrail
In place 221,100.90 Total for stockpile nbr 1: 0.00 $0.00
This Estimat . .
IS Estimate 0.00 Total for proposal line nbr 0082: 0.00 $0.00
Totals for contract Contracted 4,879,402.53 )
Current 5.008,491.62 Total for item code 7015.00: 0.00 $0.00
In place 4,976,933.94

This Estimate

0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7020.00 \BRIDGE APPROACH SECTIONS \ 7024.25 \GUARDRAIL END TREATMENT, TYPE |
Project 71090 000 Project 71090 000
Prpsl Line Nbr 0083 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 4.00 4,600.00 9328G 0005  S.P. Initial Payment 4.00 6,284.00 9328G
Bridge Approach Sections Guardrail End Treatment, Type |
0012  S.P. Adjustment -4.00 -4,600.00 9328G 0012  S.P.Adjustment -4.00 -6,284.00 9328G
Bridge Approach Sections Guardrail End Treatment, Type |
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0083: 0.00 $0.00 Total for proposal line nbr 0085: 0.00 $0.00
Total for item code 7020.00: 0.00 $0.00 Total for item code 7024.25: 0.00 $0.00
Iltem Cd |Item Desc Total remaining for contract: $0.00
7023.00 | TERMINAL ANCHORAGE SECTIONS
Project 71090 000
Prpsl Line Nbr 0084 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 14.00 29,400.00 9266G
Terminal Anchorage Sections
0013 S.P. Adjustment -14.00 -29,400.00 9266G
Terminal Anchorage Sections
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0084: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00






